
1787 Sentry Parkway West 
Building 18, Suite 120 
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PH 267.464.2800 
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NP5OU2 MPR Cover Letter 
 

5 September 2013 

Via Email and First Class Mail 
 
Ms. Sharon Fang (3H521)  
Remedial Project Manager 
U.S. Environmental Protection Agency – Region III 
1650 Arch Street 
Philadelphia, PA  19103 

Subject: Monthly Progress Report No. 13 
Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site 
Unilateral Administrative Order (UAO) 
Docket No. CERCLA-03-2012-0205DC 

Dear Ms. Fang: 

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a 
summary of actions and activities undertaken pursuant to the above referenced UAO for 
NP5OU2 Superfund Site.  If you have any questions, please do not hesitate to contact me. 

Sincerely, 

Derek W. Tomlinson, P.E. 
Project Coordinator 

Attachment: Monthly Progress Report 

cc: Tim Cherry, PADEP (via email & 1 hardcopy first class mail)  
M. Joel Bolstein, FoxRothschild (via email) 
Chris Voci, Geosyntec (via email) 
Michelle Mirigliano, Geosyntec (via email) 
File – PH0013 
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MONTHLY PROGRESS REPORT 

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 13 
USEPA Unilateral Administrative Order Reporting Period: August 2013 
Docket No. CERCLA 03-2012-0205DC Report Date: 5 September 2013 
 
This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA) 
and Pennsylvania Department of Environmental Protection (PADEP) pursuant to the Unilateral 
Administrative Order (UAO) Section VI, Paragraph 26 and documents activities that were 
completed at Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site during the reporting 
period. 

1) Work Plans, Plans and Other Deliverables 
 Submittals 

o Supplemental Pre-Design Investigation (PDI) Work Plan dated 20 August 2013, and 
revised Figure 1 via email correspondence dated 28 August 2013. 

 
 In Agency Review 

o None. 
 

 Comments or Approvals Received this Period 
o USEPA approved request for 90-day extension for Intermediate (60%) Design 

Submittal in letter dated 8 August 2013. 
o USEPA approved Supplemental PDI Work Plan and revised Figure 1 in letter dated 

29 August 2013. 
 

 In Production 
o Intermediate (60%) Design Submittal. 

 
2) Actions Completed During Reporting Period to Achieve Compliance 

o Submitted Supplemental PDI Work Plan on 20 August 2013, and revised Figure 1 on 
28 August 2013. 

 
3) Validated Data/Results and Tests Received and/or Generated  

 None. 
 

4) Health & Safety Update 
 None. 

 
5) Quality Assurance 

 Validation of PDI laboratory analytical results is complete and will be presented in the 
60% Design Submittal. 
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6) Concerns Encountered and Corrective Actions Taken 

 None. 
 
7) Anticipated Near-Term Project Schedule 

 Actions Scheduled for Next Reporting Period 
o Completion of Supplemental PDI field activities to complete delineation of the OU2 

overburden groundwater aquifer. 
 

 Progress of Construction 
o None. 

 
 Unresolved Delays Anticipated, and Actions to be Taken 

o None. 
 

 Anticipated Modifications to Work Plans or Other Schedules 
o Remedial Design Implementation Timeline has been modified to reflect the extension 

to the 60% Design Submittal granted by USEPA (see Figure 1 attached). 
 
8) Upcoming Meetings and Conference Calls 

 Tentatively propose a technical meeting on Thursday 7 November 2013. 



ID Task Name Work Duration Start Finish

1 Supervising Contractor / Project Coordinator Approved 0 days 10/1/12 10/1/12
2 Remedial Design Contractor Approved 0 days 10/15/12 10/15/12
3 Monthly Progress Reports 522 days 9/5/12 9/5/14

29 Annual Status of Work Reports 261 days 7/26/13 7/26/14
32 Remedial Design Work Plan (RDWP) 67 days 10/15/12 1/16/13
33 Prepare Draft RDWP 45 edays 10/15/12 11/29/12
34 Submit Draft RDWP 0 days 11/29/12 11/29/12
35 EPA Review 45 edays 11/29/12 1/13/13
36 Technical Meeting 0 days 1/16/13 1/16/13
37 EPA RDWP Approval 0 days 1/16/13 1/16/13
38 Preliminary (30%) Design Submittal 97 days 1/16/13 5/31/13
39 Prepare Draft Report 60 edays 1/16/13 3/17/13
40 Submit Draft Report 0 days 3/17/13 3/17/13
41 Technical Meeting 0 days 4/25/13 4/25/13
42 Access Agreement Meeting 0 days 5/9/13 5/9/13
43 EPA Review 60 edays 3/17/13 5/16/13
44 EPA 30% Design Approval 0 days 5/31/13 5/31/13
45 Pre-Design Investigation (PDI) activities 160 days 6/3/13 1/10/14
46 Overburden Groundwater Field Activities 60 days 6/3/13 8/23/13
47 Coordination / Access / Mobilization 5 days 6/3/13 6/7/13
48 Delineation field activities 15 days 6/10/13 6/28/13
49 Surveying locations 2 days 6/24/13 6/25/13
50 Well Abandonment 1 day 6/26/13 6/26/13
51 Laboratory analytical results 20 days 7/1/13 7/26/13
52 Data validation 10 days 7/29/13 8/9/13
53 Data interpretation / reporting 15 days 8/5/13 8/23/13
54 Treatability Study Activities 155 days 6/10/13 1/10/14
55 Groundwater and Soil collection / shipping 10 days 6/10/13 6/21/13
56 Treatability study microcosm construction 10 days 6/24/13 7/5/13
57 Treatability study microcosm incubation 6 mons 7/8/13 12/20/13
58 Treatability study sampling and analysis 6 mons 7/8/13 12/20/13
59 Treatability study interim results reporting (~30 days) 5 days 8/19/13 8/23/13
60 Treatability study final results reporting (~150 days) 15 days 12/23/13 1/10/14
61 Supplemental PDI Work Plan 7 days 8/20/13 8/29/13
62 Submit Supplemental PDI Work Plan 0 days 8/20/13 8/20/13
63 EPA Review 5 days 8/20/13 8/26/13
64 EPA Approval 0 days 8/29/13 8/29/13
65 Supplemental Overburden Groundwater Field Activities 70 days 8/20/13 11/25/13
66 Coordination / Access / Mobilization 10 days 8/20/13 9/2/13
67 Delineation field activities 5 days 9/3/13 9/9/13
68 Surveying locations 5 days 9/10/13 9/16/13
69 Laboratory analytical results 20 days 9/10/13 10/7/13
70 Data validation 10 days 10/8/13 10/21/13
71 Data interpretation / reporting 25 days 10/22/13 11/25/13
72 Intermediate (60%) Design Submittal 171 days 5/31/13 1/26/14
73 Prepare Draft Report 180 edays 5/31/13 11/27/13
74 Submit Draft Report 0 days 11/27/13 11/27/13
75 Technical Meeting 45 edays 11/27/13 1/11/14
76 EPA Review 60 edays 11/27/13 1/26/14
77 EPA Intermediate Design Approval 0 days 1/26/14 1/26/14
78 Performance well installation activities (Tentative) 90 days 1/27/14 5/30/14
79 Coordination / Access / Mobilization 10 days 1/27/14 2/7/14
80 Well installation activities 60 days 2/10/14 5/2/14
81 Packer testing / geophysical testing 50 days 2/24/14 5/2/14
82 Well construction technical meeting 0 days 5/2/14 5/2/14
83 Well construction / completion 10 days 5/5/14 5/16/14
84 Performance well installation summary report 15 days 5/12/14 5/30/14
85 Pre-Final (90%) Design Submittal 107 days 1/26/14 6/25/14
86 Prepare Draft Report 90 edays 1/26/14 4/26/14
87 Submit Draft Report (include treatability study final results) 0 days 4/26/14 4/26/14
88 Technical Meeting 45 edays 4/26/14 6/10/14
89 EPA Review 60 edays 4/26/14 6/25/14
90 EPA Comments 0 days 6/25/14 6/25/14
91 Final (100%) Design Submittal 64 days 6/25/14 9/23/14
92 Prepare Final Report (address EPA Comments) 30 edays 6/25/14 7/25/14
93 Submit Final Report 0 days 7/25/14 7/25/14
94 EPA Review 60 edays 7/25/14 9/23/14
95 EPA Final Design Approval 0 days 9/23/14 9/23/14
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Notes:
1. The start/finish dates on this figure are provided for informational purposes only.  The deadlines for the 
work required under the Remedial Design Work Plan (RDWP) that are enforceable as part of the schedule 
required under the Unilateral Administrative Order (UAO) are those set forth in Paragraph 25(b) of the UAO, 
as may be modified in writing by EPA under Paragraph 118 of the UAO.
2. edays within the duration is for elapsed days.  The edays unit is used for USEPA deadlines based on exact 
number of calendar days rather than the days unit which is for business days.
3. Overburden Groundwater Field Activities required additional time as OU2 overburden groundwater was 
not delineated during the PDI work effort.  Extension of submittal of the Intermediate (60%) Design submittal 
was granted by USEPA in letter dated 8 August 2013 to allow for the completion of Supplemental PDI field 
activities.   Overburden groundwater delineation results from the PDI and Supplemental PDI field activities 
will be provided in the Intermediate (60%) Design submittal.
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FIGURE 1:  Remedial Design Implementation Timeline
North Penn Area 5 Superfund Site Operable Unit 2

Page 1

Project: 2012_1130_NP5OU2_Ge
Date: 9/4/13


